

Communication

Date	1 October 2026
Team ID	SWTID-2026-3594
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group	All 5 members	Share what was done and what is next
2	Progress Update	Weekly	Google Meet	All 5 members	Review milestone progress with the team leader
3	Issue / Bug Discussion	As Needed	WhatsApp group	Members involved	Resolve ACL, role and access problems quickly
4	Stakeholder Review	Bi-Weekly	Google Meet	Team leader and mentor	Get feedback on documents and progress
5	Final Demo Rehearsal	Once	In person / Google Meet	All 5 members	Practise the demo flow and timing
6	Document Sharing	As Needed	Google Drive	All 5 members	Keep the project files in one shared place

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Members could not always attend at the same time because of college schedules	Fixed a common slot and shared notes in the group
2	Instance access was needed by several members while testing ACLs	Agreed who tests each ACL so changes did not overlap
3	Role and ACL settings were hard to explain in chat alone	Used screenshots and short screen-share sessions